



# XMLMill Corporation

## Project Change Request

Project Id:	2003-0258	Change Request Id:	AGL-01
Change Request Title:		Change Request Description:	
Personalizable confirmation messages		<p>The new user's site has 2 functionalities:</p> <ol style="list-style-type: none"> <li>1. Subscribe for the montly employee newsletter.</li> <li>2. Subscribe for the quaterly events newsletter.</li> </ol> <p>Subscriber's data needs to be synchronized with the intranet's database. The captured personal data must be stored in the Employee's database so that:</p> <ol style="list-style-type: none"> <li>1. The data can be sent to the responsible manager.</li> <li>2. The data can be exported to an XML format.</li> </ol> <p>Actions and roles:</p> <ol style="list-style-type: none"> <li>1. Create transport mechanism (preferable FTP).</li> <li>2. Develop XSD schema and xml naming convention.</li> <li>3. Develop data-import component + testing</li> <li>4. Register component into prod. environment.</li> </ol> <p>Timing:</p> <ol style="list-style-type: none"> <li>1. schema, xml naming convention : July 2003</li> <li>2. release-to-production: August 2003</li> </ol>	
Estimated Effort			
In Mandays:	In Costs:		
2	2000 euro		
Related documents:	User's mail of April 10th, 2003		

Impact on:	Costs:	
	Project Dates:	
<b>This change can be absorbed within the current project costs:</b>		Yes: <input type="checkbox"/> No: <input checked="" type="checkbox"/>
<b>The costs are exceeding 10 % of the budgeted costs, a new budget is required:</b>		Yes: <input checked="" type="checkbox"/> No: <input type="checkbox"/>
<b>The Project Agreement must be reviewed:</b>		Yes: <input checked="" type="checkbox"/> No: <input type="checkbox"/>

Role:	Name:	Signature:	Date
Project Sponsor:	Mr. Smith		2003-4-20
Project Owner:	Mr. Johnson		2003-4-20
Project Principal:	Mr. Takedo		2003-4-20